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UNESCO/Flanders Funds-in-Trust

for the Support of UNESCO’s activities in the Field of Science

12th Meeting of the Steering Committee

11 December 2006 at Ostend
Briefing Note






As 22 November 2006

I. Introduction and general policy discussion

-
The perspective of Phase III of FUST. 
-
First reflection on the evaluation methodology of the FUST Phase II to be undertaken in 2007.

II. Report on Phase I and II of on-going projects 

513BEL9090: Generl Fund for Science

Financial statement as at 31 October 2006.
Balance General Fund for science as at 31 October 2006:  US$ 1,251,381.69

 Total cash Balance as at 31 October 2006                            US$2,940,474.07

Unencumbered Cash Balance as at 31 October 2006          US$ 2,317,446.78

Funds Available for New Projects  


         US$ 1,092,315.62

Funds Available for Small-Scale Projects 

         US$ 159,066.07
513RAB2001: Secondment of Prof. Willy Bauwens

Project Officer: Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto Tejada-Guibert/ SC/HYD)
Duration: 
Academic year February 2003-January 2007

Budget: 
US$ 60,500

Comments: 
It is recommended to extend the project till the end of January 2007

i) The project is in full operation.
√ Implementation Status Report was submitted for the 12th Steering Committee.

513RAB2041: Capacity Building and Training on Environmental Planning and Management

Project Officer: Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto Tejada-Guibert/ SC/HYD)
Duration: 
2002-2007 (6 years)

Budget: 
US$ 850,000

Comments: 
Problems to be addressed at the review meeting: UNESCO Cairo has requested an extension of this project till the end of the year 2007 in order to complete the planned activities and finalize all related payments of the activities and this request has been accepted.

√ The Iimplementation Status Report for 12th Steering Committee was submitted
513RAB2042 Phase I: Support to flow regimes from International Experimental and Network data Nile Project FRIEND/NILE project

Project Officer: 
Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto Tejada-Guibert/ SC/HYD)
Duration:
2002- August /2006(5 years)
Budget: 
US$ 929,700

Comments: 
To ensure a proper transition to Phase II, it was agreed to extend the operation period of the FRIEND/Nile First Phase budget code (513RAB2042) until the end of August 2006, thereby finalizing all related payments, and transferring the outstanding balance to the Friend Nile Phase 2 budget.

√ The Final Report (Phase 1) for 12th Steering Committee and the Implementation status report (Phase II) were submitted.

a. 
Approved Large-scale Projects

513GLO2002: ODIMEX

Project Officer: 
Peter Pissiersens/IOC/OSS

Duration: 
2004-2007

Budget: 
US$ 382,800

Comments:        The project is progressing as planned. 
√ Implementation Status Report for the 12th Steering Committee was submitted, and added to the FUST Web site onhttp://www.iode.org/fust/sessions/session12/session12.html
513INT2000: Sustainable Management of Marginal, Drylands: SUMMAD

Project Officer:
Thomas Schaaf/SC/EES

Duration: 
2004-2007

Budget: 
US$ 800,000

Comments:       The project is in full operation and has no particular implementation problems.

√ Implementation Status Report for 12th Steering Committee was submitted.

513RAF2003: ORDINAFRICA III

Project Officer:
Peter Pissierssens/IOC/OSS

Budget: 
US$ 2,530,000
Duration 
Original: 2004-2007

Revised: 
31 August 2005-31 August 2008.

Comments: 
-SC/IOC propose that the project runs to 31 August 2008.
-Dr. Herman received the financial report on ORDINAFRICA II on 12 June 2006

√ Implementation Status Report for the 12th Steering Committee was submitted, and added to the FUST Web site onhttp://www.iode.org/fust/sessions/session12/session12.html
513RAF2004: Development of an African Repository Electronic Publications

Project Officer:
Peter Pissierssens/IOC/OSS

Duration
Original: 2004-2005

Revised: 
2004-31/12/2006

Budget: 
US$ 111,100

Comments: 
The project was initially to run during 2004-2005. However, an extension was requested to September 2006, to compensate for the fund delays of 2005 and 2006. 

√ Requested the Implementation Status Report for 12th Steering Committee, notably on the FUST Web site onhttp://www.iode.org/fust/sessions/session12/session12.html
513RAF2005: Geosphere-Biosphere Coupling Processes in the Ocean: the Training-through-Research approach towards Third World involvement
Project officer:  Ehrlich Desa (SC/IOC)
Duration:         2004-2007 
Budget:            US$ 285,000
Comments:      after the retirement of Mr. Suzyumov ADG/IOC nominated Mr E. Desa, Head of the IOC Capacity Building Section, the Project Officer. Mr Suzyumov assists him in the implementation of the project as an IOC Consultant.
√ Implementation Status Report was submitted for 12th Steering Committee, notably on the FUST Web site on http://www.iode.org/fust/sessions/session12/session12.html.
b. 
Approved Small-scale projects financed by the accrued interest of the Trust fund

Ocean Forum series on the Marine Environment (513GLO2005)

Project Officer: 
Peter Pissiersens/IOC/OSS

Duration: 
1 May 2005 - 30 Jan 2006 - translations into English and Spanish from the original (French)
Budget: 
US$ 10,000
Comments: 
During the 11th Steering Committee, Mr. Pissierssens explained that, due to the retirement of the responsible officer (Gary Wright), the completion of this project has been delayed. Mr. Pissierssens requested Dr. Herman to provide a short text that could be included in the publication to acknowledge the support provided by Flanders to publish this book.

√ The Final Report for 12th Steering Committee was submitted and added to the FUST Web site.

Eco-Hydrological and Socio-Economical Approach for the Restoration of the Lagoon Merja Zerga in Morocco (513MOR2000)

Project Officer: 
Bonell Michael/SC/HYD/HPC

Duration:
1 October - 31 December 2005

Budget: 
US$ 13,200

Comments: 
It was reported that the workshop, originally planned for October 2005, was held in January 2006. There are remaining funds.  It was decided, by e-mail, that a concrete modality would be defined to use the balance of the funds available after holding the project workshop.

√ Implementation Status Report was submitted for 12th Steering Committee.

513INT2002 Participation of SUMAMAD Project scientists in International Conference on Desertification and the International Policy Imperative, Algiers, December 2006 
Project Officer: 
Thomas Schaaf/SC/EES

Duration: 
September 2006-February 2007

Budget: 
US$ 15,000

Comments: 
The international conference on Desertification and the International Policy Imperative (DIPI), will be held in Algiers (Algeria) from 17 to 19 December 2006, i.e. after the FUST review meeting planned for 11 December 2006. 

√ A report on this project will therefore be provided for the next FUST Steering Committee meeting. 
III. Five new large-scale projects (four water related projects and one outreach project)
513RAB2003: Support to Flow regimes from International Experimental and Network data Nile Project FRIEND/NILE project Phase II:  (513RAB2042 Phase I/ USD 927,700)

            Project Officer:Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto TejadaGuibert/ SC/HYD)
Duration: 
2006-2009 
Budget:              US$ 950,000 
Comments:
During the 11th Steering Committee, Dr. Herman pointed out that there was a problem in the budget table.
i) Conference of EU emphasizes the importance of DG research and the final version of the project document within the budget approved is urgently needed.

ii) The revised work plan, which would develop the thematic involvement of the project reflecting the results of the preparatory and brainstorming session of 19-22 February 2006, would be very positive for future international cooperation.

iii) It was decided that through e-mail exchange, a concrete modality of the realisation would be defined.

√  Implementation Status Report for 12th Steering Committee was submitted

513RLA2000: Water Centre for Arid Semi Arid Regions of Latin America and Caribbean CAZALAC project Phase II: (513RLA2040 Phase I/USD 425,493)
            Project Officer: 
Maria Donoso/UNESCO-Montevideo Office (At headquarters: Alberto Tejada-Guibert/ SC/HYD) 
Duration: 
2006-2009
Budget:              US$ 715,000
Comments:
 Though Phase II project has been approved, in the Final Report of Phase I, there is the need to clearly differentiate between the two Flemish financial sources:

i) through the FUST cooperation proper
ii) directly from the Flemish International Department of International Cooperation to the CAZALAC project in the framework of bilateral supports separately FUST cooperation.

iii) Dr. Herman has received the CALZAC report on 8 June 2006

√ Requested the Implementation Status Report for 12th Steering Committee
513SAF2000: FET-WATER project Phase II:  (513SAF2040 PHASE I/USD 207,900)

         Project Officer: 
Alex Makarigakis/UNESCO-Windhoek Office (at Headquarters: Alice Aureli SC/HYD/HPC)

Duration:  
   01 June 2006-01 June 2010

Budget:                US$ 1,041,700 

Comments: 
   The project will expand the work done in South Africa to five SADC countries, mainly in capacity building networks for integrated water resources management. The South African Government will contribute significantly (more than USD 1,000,000) to the funding of this project.  
i) It was agreed to extend the operation period of the FET-WATER First Phase budget code (513SAF2040) until the end of September 2006,
ii) A final Report of Phase 1 (513SAF2040) was delivered to the donor in 26 June 2006, at a meeting that took place in Gent between Mr. Rudy Herman, Senior at the Belgian Ministry of Science and Technology, Prof. Ronny Verhoeven from Gent University, Dr. Peter Troch from Gent University and Dr. Marleen Coenen from University of Antwerp. 

√  The Implementation Status Report (Phase II, 513SAF2000) for the 12th Steering Committee was submitted and added to the FUST web site http://www.iode.org/fust/sessions/session12/session12.html.
FET-REMSENS: Remote Sensing Application in the framework of FETWATER SIMDAS and GOOS-AFRICA Programmes

Project officer:  Justin Ahanhanzo/IOC/OOS

Duration: 
2006-2010 
Budget:              US$ 350,000 
√ The Preliminary Implementation Status Report for the 12th Steering Committee was submitted.
513INT2001: A series of the Outreach projects 
The Flemish Government has approved this project for a financial volume of approximately US$ 466,000, which would include 5 components:
Mr. T. Schaaf requested more information on Ocean Teacher and expertise used in this project.

1.Pedagogical kits for Drylands and Highlands (PEDKITS) – a complementary activity to the Project Sustainable management of Marginal Drylands (SUMAMAD; 513INT2000)-

Project officer: 
Thomas Schaaf/SC/ECO
Duration: 
1 Jan 2006-31 Dec 2007
Total Budget: 
US$ 366,850 
UNESCO Contribution: 
US$ 35,000(referring to SUMAMAD Project); 

Other partners:

US$ 12,000 (UNCCD)

√ the Implementation Status Report for the 12th Steering Committee was submitted.
2. Participation of SUMAMAD Project Participants in international scientific conference “The Future of Drylands”  
Project Officer: 
Thomas Schaaf/SC/ECO

Duration: 
Five months (starting in April 2006)

Budget: 
US$ 29,750 
Comments: 
Within the context of the International Year of Deserts and Desertification, proclaimed by the United Nations General Assembly for 2006, a major international scientific conference entitled “The Future of Drylands” was held in Tunis, Tunisia, from 19 to 21 June 2006. 
√ the final Report for the 12th Steering Committee was submitted.

3. (a) Internet Course on Rainwater Harvesting for Professionals (b) Internet Course on Water Resources for Primary School Teachers

-Related to CAZALAC – Water Centre for Arid and Semiarid Zones of Latin America and the Caribbean, La Serena, Chile (CAZALAC; 513RLA2040) -

Project officer: 
M. Donoso UNESCO-Montevideo Office -
Duration: 
12 months upon project approval
Budget:

US$ 13,200 

UNESCO counterpart:

US$ 8,000 (UNESCO-Montevideo Office)
Comments: 
This course will be developed in coordination with the Water and Education Regional Programme (WERP) of IHP LAC.
√ the Implementation Status Report for the 12th Steering Committee was submitted.
4. Water Education and Awareness for Egypt’s new Generation during year 2006

-Complementary to FRIEND/Nile, 513RAB2042- 
 Project officer:
Mr R. Al-Weshah, UNESCO-Cairo Office
Duration: 
12 months upon project approval
Budget:

USD 35,530 

External funding agency: 
UNGEF, IDRC, WadiHC

Private: 


US$ 106,500

UNESCO counterpart: 

US$ 5,000 (UNESCO-Cairo Office)
√ the Implementation Status Report for the 12th Steering Committee was submitted
5.International Interdisciplinary Course on Children’s Rights (IIC) 

Project officer:
 in collaboration with SHS and ED 
Duration: 
11 months (starting March 2006 to allow for preparatory time)

Budget:

US$ 19,800 (including 10% overhead costs)
External funding agency: 
 CRUN: US$ 100,000
√ the Implementation Status Report for the 12th Steering Committee was submitted.
A series of Small scale approved projects, will start as of December 2006.

513GLO2007: Mapping Applications and Integrated Information Systems for Coastal Area Management 

Project Officer: Julien Barbière
Duration:          i) 4-15 December 2006



ii) 2007
Budget: 
US$ 92,194
513RLA2001: SPINCAM - Integrated Service Platforms and Information Networks for Ocean and Coastal Area Management
- Planning Workshop for the formulation of an IOC Regional Pilot Project in Latin America-

Project Officer: 
Julien Barbière
Duration:  
15-19 January 2007
Budget: 
US$ 16,500

513GLO2008: Support to the UN regular process for global reporting and the assessment of the state of the marine environment, including socio-economic aspects 

-Organization of the 1st Group of Expert Meeting for the Assessment of Assessment (AoA)-

Project Officer: 
Julien Barbière
Duration:  
December 2006-October 2008
Budget: 
US$ 16,500

√ requested the Implementation Status Report for the three projects on the next Steering Committee 
Development of an “easy-to-install” deployment package of an electronic repository of marine science publications (e-repository in a box)

Project Officer: 
Peter Pissierssens


Duration:  
2006-2007 

Budget: 
US$ 33,000

Comments: 
 The Flemish Government has approved this project at FUST-SC-11, May 2006.

ANNEX

1. The list of the projects, which have been terminated (submission of the final report needed).

513RAB2042 Phase I: Support to flow regimes from International Experimental and Network data Nile Project FRIEND/NILE project

Project Officer: 
Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto Tejada-Guibert/ SC/HYD)
Duration:
2002- 08/2006(5 years)
Budget: 
US$ 929,700

Ocean Forum series on the Marine Environment (513GLO2005)

Project Officer: 
Peter Pissiersens/IOC/OSS

Duration: 
1 May 2005 - 30 Jan 2006 - translations into English and Spanish from the original (French)
Budget: 
US$ 10,000
Eco-Hydrological and Socio-Economical Approach for the Restoration of the Lagoon Merja Zerga in Morocco (513MOR2000)

Project Officer: 
Bonell Michael/SC/HYD/HPC

Duration:
1 October to 31 December 2005

Budget: 
US$ 13,200

Participation of SUMAMAD Project Participants in international scientific conference “The Future of Drylands”  
Project Officer: 
Thomas Schaaf/SC/ECO

Duration: 
Five months (starting in April 2006)

Budget: 
US$ 29,750 
513SAF2040 PHASE I: FET-WATER

             Project Officer: Alex Makarigakis/UNESCO-Windhoek Office (at Headquarters: Alice Aureli SC/HYD/HPC)

Budget:            US$ 207,900
2.The list of on going projects (submission of the Implementation Status Report needed)

513RAB2001: Secondment of Prof. Willy Bauwens

Project Officer: Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto Tejada-Guibert/ SC/HYD)
Duration: 
Academic year 02/2003-01/2007

Budget: 
US$ 60,500

513RAB2041: Capacity Building and Training on Environmental Planning and Management

Project Officer: Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto Tejada-Guibert/ SC/HYD)
Duration: 
2002-2007 (6 years)

Budget: 
US$ 850,000

513GLO2002: ODIMEX

Project Officer: 
Peter Pissiersens/IOC/OSS

Duration: 
2004-2007

Budget: 
US$ 382,800

513INT2000: Sustainable Management of Marginal, Drylands: SUMMAD

Project Officer:
Thomas Schaaf/SC/EES

Duration: 
2004-2007

Budget: 
US$ 800,000
513RAF2003: ORDINAFRICA III

Project Officer:
Peter Pissierssens/IOC/OSS

Budget: 
US$ 2,530,000
Duration 
Orginal: 2004-2007

Revised: 
31 August 2005-31 August 2008
513RAF2004: Development of an African Repository Electronic Publications

Project Officer:
Peter Pissierssens/IOC/OSS

Duration
Original: 2004-2005

Revised: 
2004-31/12/2006

Budget: 
US$ 111,100

513RAF2005: Geosphere-Biosphere Coupling Processes in the Ocean: the Training-through-Research approach towards Third World involvement)

Project officer:
Ehrlich Desa/SC/IOC/OS

Duration: 
2004-2007 

Budget: 
US$ 285,000
Participation of SUMAMAD Project scientists in International Conference on Desertification and the International Policy Imperative, Algiers, December 2006 (513INT2000)
Project Officer: 
 Thomas Schaaf/SC/EES

Duration: 
September 2006-February 2007

Budget: 
US$ 15,000

513RAB2003: Support to Flow regimes from International Experimental and Network data Nile Project FRIEND/NILE project Phase II:  (513RAB2042 Phase I/ USD 927,700)

             Project Officer: Radwan Al Weshah/ UNESCO-Cairo Office (at Headquarters: Alberto Tejada Guibert/ SC/HYD)
Duration: 
2006-2009 
Budget:              US$ 950,000 
513RLA2000: Water Centre for Arid Semi Arid Regions of Latin America and Caribbean CAZALAC project Phase II: (513RLA2040 Phase I/USD 425,493)
             Project Officer: Maria Donoso/UNESCO-Montevideo Office (At headquarters: Alberto Tejada Guibert/ SC/HYD) 
Duration: 
2006-2009
Budget:              US$ 715,000
513SAF2000: FET-WATER project Phase II:  (513SAF2040 PHASE I/USD 207,900)

            Project Officer: Alex Makarigakis/UNESCO-Windhoek Office (at Headquarters: Alice Aureli SC/HYD/HPC)

Duration:  
01 June 2006-01 June 2010

Budget:             US$ 1,041,700 
FET-REMSENS: Remote Sensing Application in the framework of FETWATER SIMDAS and GOOS-AFRICA Programmes

Project officer:
Justin Ahanhanzo/IOC/OOS

Duration: 
2006-2010 
Budget:              US$ 350,000 
Pedagogical kits for Drylands and Highlands (PEDKITS) – a complementary activity to the Project Sustainable management of Marginal Drylands (SUMAMAD; 513INT2000)-

Project officer: 
Thomas Schaaf/SC/ECO
Duration: 
1 Jan 2006-31 Dec 2007
Budget: 
US$ 35,000
Internet Course on Rainwater Harvesting for Professionals (b) Internet Course on Water Resources for Primary School Teachers

-Related to CAZALAC – Water Centre for Arid and Semiarid Zones of Latin America and the Caribbean, La Serena, Chile (CAZALAC; 513RLA2040) -

Project officer: 
M. Donoso UNESCO-Montevideo Office -
Duration: 
12 months upon project approval
Budget:

US$ 13,200 
Water Education and Awareness for Egypt’s new Generation during year 2006

-Complementary to FRIEND/Nile, 513RAB2042- 
 Project officer:
Mr R. Al-Weshah, UNESCO-Cairo Office
Duration: 
12 months upon project approval
Budget:

US$ 35,530 

International Interdisciplinary Course on Children’s Rights (IIC) 

Project officer:
 in collaboration with SHS and ED 
Duration: 
 11 months (starting March 2006 to allow for preparatory time)

Budget:

 US$ 19,800 (including 10% overhead costs)
513GLO2007: Mapping Applications and Integrated Information Systems for Coastal Area Management 

Project Officer:  Julien Barbière
Duration:           i) 4-15 December 2006



 ii) 2007
Budget: 
US$ 92,194
513RLA2001: SPINCAM - Integrated Service Platforms and Information Networks for Ocean and Coastal Area Management
- Planning Workshop for the formulation of an IOC Regional Pilot Project in Latin America-

Project Officer: 
Julien Barbière
Duration:  
15-19 January 2007
Budget: 
US$ 16,500

513GLO2008: Support to the UN regular process for global reporting and the assessment of the state of the marine environment, including socio-economic aspects 

-Organization of the 1st Group of Expert Meeting for the Assessment of Assessment (AoA)-

Project Officer: 
Julien Barbière
Duration:  
December 2006-October 2008
Budget: 
US$ 16,500

Development of an “easy-to-install” deployment package of an electronic repository of marine science publications (e-repository in a box)

Project Officer: 
Peter Pissierssens


Duration:  
from 2007 

Budget: 
US$ 33,000
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