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Date ............................

	UNESCO/Flanders funds-in-trust co-operation

Implementation status report


The report is prepared for the review meeting scheduled for 21 December 2006 at Ostend
Project: UNESCO-Flanders Science Fund-In-Trust Project on Capacity Building and Training on Environmental Planning and Management in Palestine: Phase-II
Budget code: 513RAB2041
Sector/Division: UNESCO Cairo Office, Hydrology Programme

Project officer: Dr. Radwan Al-Weshah
Project budget (including programme support costs) US$: 850,000
Implementation period:

original: 2002 - 2006
revised: 
Date of most recent regular progress report on project: April 2006

Major developments since the most recent progress report:

Despite of the political situation in the Palestinian territories, the Capacity Building and Training on Environmental Planning and Management in Palestine FUST project is progressing well.  
· The 4th Steering Committee and 4th Technical Network Commission Meetings will be held on 3-6 December 2006 in Sharm El-Sheikh, Egypt to discuss and review the technical activities of the project in the past year and recommend to some future activities within the overall project workplan.
· A final conference is proposed to be organized in July 2007. The themes of the conference has been initially defined for the final approval of the Steering committee in December 2006.  
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Special problems to be addressed during the review meeting:

Due to the political situation in the Palestinian territories, some delay was experienced in the implementation of the project as planned.  


Particular observations on the financial situation of the project:

---

Recommendation on decisions to be taken during the review meeting:

· It is highly recommended to extend the operational period of The Capacity Building and Training on Environmental Planning and Management in Palestine FUST project  phase II budget code (513RAB2041) till end of year 2007 in order to complete the planned activities and  finalize all related reporting and payments of the activities.

· Consider the extension of “The Capacity Building and Training on Environmental Planning and Management in Palestine FUST project to a third Phase after year 2007. 

