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Narrative  Progress Report

Development of an “easy-to-install” deployment package of an electronic repository of marine science publications (e-repository in a box)

Project Title

Development of an “easy-to-install” deployment package of an electronic repository of marine science publications (e-repository in a box)
Target Country or Region
AFRICA / LATIN AMERICA/ EASTERN EUROPE
Budget code


513RAF2007
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N/A

Funding sources

FUST

Total Budget approved 
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Reporting Period 

February 2008 – February 2009

Executing Agency

UNESCO/IOC

Implementing partners 
University of Hasselt/ relevant national institutions in IOC Member States in Africa, Latin America and Eastern Europe

Project starting date :
March 2007

Project completion date :
30 May 2009

Responsible Sector :

SC


Name of Person completing Report: 
PETER PISSIERSSENS
I. Summary and Background (1 page)

OdinPubAfrica started as A FUST project of IOC (Aug. 2004 – Aug. 2006) coordinated by Hasselt University and supported by the Flemish government. The main goal was to develop an OAI-compliant repository providing access to full-text publications created by scientists affiliated to African institutes. After 4 years the repository contains 1400 documents while 17 institutes have their own pages and collections on the website.

Other Odins were interested in the management possibilities of the institute output through the repository. At the end of 2006 OdinPubAfrica became OceanDocs, including OdinCarsa and IODE besides the important OdinAfrica collection. 

OceanDocs is now evolving to a network structure. Some institutes are developing their own repository based on the OceanDocs standards. Major Odinafrica partners can also follow this example. This will result in a hybrid network with a central repository containing smaller institutes and local repositories of main institutes.

Still more efforts are needed to archive the publications of organizations affiliated to OdinAfrica and make them electronically available.

II. Description of project activities undertaken during the reporting period 

Technical developments:

In 2008 OceanDocs was extended with a few new features. It is still based on DSpace 1.4.2. Hasselt University Library and IBSS, Sebastopol, Ukraïne developed the following features:

· Installation of an import functionality on browser level: 

· For AGRIS-AP metadata (= ASFA-ISIS)

· For RIS-exports from the ASFA-database 

· Development of an export functionality on the record level:

· Types: Bibliographic format – RIS – Dublin Core Qualified – MODS - Agris AP

· Installation  of the statistical module developed by UMinho on May 30 2008:

· Statistical information of views, downloads, searches and browses is available on the different levels: global, by community, collection and item starting from that date. 

· See http://iodeweb1.vliz.be/odin/stats
· Enhancement of the Advanced Search Interface

· Search on year

· Direct link to the help pages

· Upgrading of the help pages

· Updating of the training material at http://www.uhasselt.be/bibliotheek/demos/oceandocs_e.htm
· Updating of the English documents

· Addition of the French versions (formerly available on a separate webpage)

· Addition of material in Spanish and Russian created by the Odin coordinators of OceanDocs

Organizational developments:

Two training session included sessions about OceanDocs: OdinPimris (May) – OdinECET (November). OdinPimris will start with a network of local repositories in the framework of OceanDocs. IBSS started already in 2007 with their own repository based on the OceanDocs software. The OdinECET repository CEEMAR has been officially launchedon October 20, 2008. After a visit at MCM, Capetown on 9-10 February 2009, MCM and Sancor are investigating the possibilities to join OceanDocs as the South African partner.

Avano was proposed as official harvester for IOC-related repositories.

III. Difficulties and Problems encountered and measures taken, any changes in implementation. 

An upgrade to the latest version of  DSpace was planned in the second part of 2008. Because of the announcement of a major upgrade in the first quarter of 2009, the upgrade of OceanDocs was postponed. This new version will support SWORD and LNI, which will make the transfer of records in the network easier.

IV. Project Results achieved during the reporting period  

OceanDocs contains now 2526 full text documents: Africa [1455] - IODE [408] - Latin America [735]. IBSS has 532 documents and CEEMAR 234. Downloads of OceanDocs records in June-December 2008: 141730.

See also II.

V.  Lessons learned and Sustainability

Ultimately the sustainability of the e-repository will depend upon the usefulness and visibility of the project. This is directly related to the completeness of the database. The challenge is therefore to challenge the participating institutions and their librarians to assign time to continue entry of documents into the system. In terms of visibility we can conclude that the project has been successful as shown in the graph below: nearly 30,000 downloads of documents are recorded monthly.
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VI. Evaluation recommendations when applicable 

VII. Visibility: describe any  visibility action implemented during the reporting period

As already mentioned above OceanDocs is harvested by Avano but also by Google Scholar. Assuch visibility is not an issue as witnessed by the download statistics.
VIII. Work plan for the following period (please complete the attached table and when applicable add an eventual budget revision)

1. Upgrading to the newest version of Dspace

2. Adding new functionalities:

1. Integration of Agris DSpace developments:

Extended Agris AP

Authority control: Thesauri, Classifications, Author names, Serials

2. Fully developed export and print function on browse, search and record pages

3. Linking options:

To other databases – search engines: e.g. Google Scholar – OceanExpert - Google maps – ASFA thesaurus - …

4. Development of Sword Interface for OceanDocs network.

5. Fully multilingual version for webpages (not only the menus)

3.
Lay-out update

4.
Development of a Windows based distribution package: 

· LIVE-CD

· Installation package

· Setting up of distribution system: GForge or Sourceforge(?)

5.
Define copyright policy

Deadline: 31 May 2008.

Budget revision for 2009 already implemented.

IX. Annexes (publications , reports and other project outputs, when applicable)

n/a

Annual Workplan

Project Code 513RAF2007 and Title Development of an “easy-to-install” deployment package of an electronic repository of marine science publications (e-repository in a box)

                                                                                                               Year 2009
	Planned Activities 


	Expected Outputs
	Timeframe

From           To
	Responsible Party

	Contract with University of Hasselt

	See VIII

	3/09
	5/09
	

	Expert mission (Ukraine expert) to University of Hasselt

	See VIII

	4/09

	5/09

	

	Purchase equipment (small PCs)

	See VIII

	4/09

	-

	

	
	
	
	
	

	
	
	
	
	


BUDGET LINES

10
4500  (for expert travel)

20
3000 (for contract)

40
3638.7 (for equipment)

